

TENTATIVE SCHEDULE FOR TRANSFER COUNSELLING OF TEACHERS OF VOCATIONAL INSTRUCTORS/CRAFT/DRAWING/ART/SEWING. Etc.

Sl.No.	Activity	From	To	No.of days
1	Receiving of Transfer application in the Prescribed proforma	23.06.2021	25.06.2021	03
2	Verification of applications & Preparation of Provisional Seniority Lists	26.06.2021	26.06.2021	01
3	Display of provisional Seniority lists based and entitlement points on website& Vacancies	27.06.2021	27.06.2021	01
4	Receiving of objections on the Provisional Seniority List with the Proof if any to the District Educational Officer,Nellore	28.06.2021	28.06.2021	01
5	Redressal of objections	29.06.2021	29.06.2021	01
6	Display of final seniority list in Website	29.06.2021	29.06.2021	
7	Counselling to the eligible Teachers as per Final Seniority List	30.06.2021	30.06.2021	01
8	Issuing of Transfer Orders	30.06.2021	30.06.2021	
TOTAL				08